
Approved Final EIS

Environmental and Construction Permits (1A and 1B)

Southern Segment Design (1A)

Leeville Bridge and Connectors Design (1B)

Utility Coordination (1A and 1B)

Right-of-Way Acquisition (1A and 1B)

1st Pre-Bid Conference 6/7

Leeville Segment (1B) Project Bid 2/1

1B Start Construction 3/15

Leeville Bridge and Connectors Construction (1B)

Leeville Bridge Open to Traffic 7/7

Southern Segment Construction (1A)

Final Traffic Opening 12/9
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       1A – Phase 1A – Southern Project 
       1B – Phase 1B – Leeville Project 
       2 – Phase 2 – Northern Project 
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